
ORANGE PROBLEM -- JIRA


NAME: KULAKARNI VIJAYEENDRA


SRN: PES2UG24CS244


SECTION :D


SOFTWARE ENGINEERING





VTCP-2
1
Session Scheduling & Agenda Browsing
To Do
Improve Epic
Description
Enable users to view the conference schedule, filter sessions by tracks, and build a personalized agenda.
Child work items
100% Done
Work
Pri...
Stor...
Ass...
Status
VTCP-9 Agenda View
H..
5
Ur
Done
VTCP-10 Track Filtering
M.
3
Ur
Done
VTCP-11 Personal Schedule Saving
L..
3
Ur
Done


VTCP-3
1
Live Video Streaming & Virtual Rooms
To Do
Improve Epic
Description
Provide a reliable, high-definition streaming interface for live keynote speeches a
breakout workshop rooms.
Child work items
apse
100% D
Work
Pri...
Stor...
Ass...
Status
VTCP-12
Live Keynote Stream
H..
8
Ur
Done
VTCP-13
Breakout Room Switching
M.
5
Ur
Done
VTCP-14
Video Quality Adjustment
L..
3
Ur
Done


VTCP-4
1
Interactive Q&A and Networking Chat
To Do
Improve Epic
Description
Foster audience engagement by providing live chat rooms, speaker Q&A moderati
and attendee networking features.
Child work items
100% Do
Work
Pri...
Stor...
Ass...
Status
VTCP-15
Live Session Chat
H..
3
Ur
Done
VTCP-16
Upvoting Q&A Questions
M.
2
Ur
Done
VTCP-17
Direct Messaging
L..
5
Ur
Done


VTCP-5
1
Post-Event Analytics & Feedback Collection
To Do
Improve Epic
Description
Collect feedback surveys from attendees and provide organizers with comprehensive event analytics reports.
Child work items
100% Done
Work
Pri...
Stor...
Ass...
Status
VTCP-18
Session Feedback Form
H..
2
Ur
Done
VTCP-19
Organizer Analytics...
M.
5
Ur
Done
VTCP-20
Certificate Download
L..
3
Ur
Done


SUMMARY:


vijayeendra.atlassian.net/jira/software/c/projects/VTCP/summary
Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
Spaces / Virtual Technical Conference Platform
VTCP board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Reports
15 completed
in the last 7 days
20 updated
in the last 7 days
20 created
in the last 7 days
0 due soon
in the next 7 days
Status overview
Get a snapshot of the status of your work items. View all work items
20
Total work item...
To Do: 5
Done: 15
Recent activity
Stay up to date with what's happening across the space.
Today
KULAKARNI VIJAYEENDRA updated field "Rank" on
3 minutes ago
VTCP-1: Virtual Technical Conference Platform
To Do
KULAKARNI VIJAYEENDRA updated field "Rank" on
3 minutes ago
VTCP-1: Virtual Technical Conference Platform
To Do
KULAKARNI VIJAYEENDRA updated field "Sprint" on
VTCP-9: Agenda View
Done
Priority breakdown
Get a holistic view of how work is being prioritized. How to manage priorities for
Types of work
Get a breakdown of work items by their types. View all items
Spaces
For you
Recent
Starred
Apps
Plans
Spaces
(Example) Billing System Dev
Virtual Technical Confer...
VTCP board
More spaces
Recommended
Collect IT requests
Try
Filters
Dashboards
Teams
26°C
Partly sunny
Search
ENG
IN
06:39 PM
25-08-2026


REPORTS : BURNDOWN CHARTS

SPRINT 1:







Date	Issue	Event Type	Event Detail	Inc.
25/Aug/26 6:11 PM	VTCP-10	Sprint start		3
	VTCP-11			3
	VTCP-12			8
	VTCP-13			5
	VTCP-14			3
	VTCP-15			3
	VTCP-16			2
	VTCP-17			5
	VTCP-18			2
	VTCP-19			5
	VTCP-20			3
	VTCP-6			5
	VTCP-7			3
	VTCP-8			2
	VTCP-9			5
	Total			
25/Aug/26 6:21 PM	VTCP-13	Burndown	Issue completed	
	VTCP-14	Burndown	Issue completed	
	VTCP-15	Burndown	Issue completed	
	VTCP-10	Burndown	Issue completed	


Burndown Chart
How to read this chart
VTCP-17 Burndown Issue completed 5
VTCP-18 Burndown Issue completed 2
VTCP-19 Burndown Issue completed 5
25/Aug/26 6:23 PM VTCP-10 Sprint ended by KULAKARNI VIJAYEENDRA
VTCP-11
VTCP-12
VTCP-13
VTCP-14
VTCP-15
VTCP-16
VTCP-17
VTCP-18
VTCP-19
VTCP-20
VTCP-6
VTCP-7
VTCP-8
VTCP-9
Total

SPRINT 2


Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.
VTCP Sprint 2
Story Points
Guideline
Remaining Values
Non-Working Days
Show Non-Working Days
STORY POINTS
1
0.75
0.5
0.25
0
0.25
0.5
0.75
-1
Aug 26 0:00
Aug 26 12:00
Aug 27 0:00
Aug 27 12:00
Aug 28 0:00
Aug 28 12:00
Aug 29 0:00
Aug 29 12:00
Aug 30 0:00
Aug 30 12:00
Aug 31 0:00
Aug 31 12:00
Sep 1 0:00
Sep 1 12:00


TIME
Story Points
Date Issue Event Type Event Detail Inc. Dec. Remaining
25/Aug/26 6:27 PM VTCP-6 Sprint start 0
VTCP-7 0
VTCP-8 0
VTCP-9 0
Total 0
25/Aug/26 6:28 PM VTCP-6 Sprint ended by KULAKARNI VIJAYEENDRA 0
VTCP-7 0
VTCP-8 0
VTCP-9 0
Total 0
ENG

Question 1: Did your estimations reflect the actual effort? Yes, story points assigned using the Fibonacci sequence accurately represented the relative complexity, uncertainty, and effort required for each feature of the Virtual Technical Conference Platform (VTCP).

Question 2: Was your backlog well-prioritized? Yes, the backlog was structured effectively by assigning High, Medium, and Low priorities, ensuring that core system requirements like user authentication and live video streaming were prioritized above secondary features.

Question 3: How did your simulated sprint align with your plan? The simulated sprint aligned smoothly with the original plan, as all planned user stories transitioned successfully from the To Do column to Done within the designated 1-week sprint time frame.

Question 4: What insights did the burndown chart give about your team's capacity? The burndown chart illustrated a predictable, steady decrease in remaining story points over the course of the sprint, providing clear insight that the team's workload capacity was well-managed without scope creep.